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CCR No. 96-0249

Logged Date 3/11/96 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release B Change Class |l

Title (description)

Release B (EOS-AM1/Landsat-7) SDPS/CSMS CDR Review Guide for the ECS Project

Documents Affected

510-TP-004-001

Source Nos (RID, NCR, etc.) or Tech
Reference

510-TP-003-001

RTM Changed :I

Start New Baseline |:|

Problem

Document needs to be updated for Release B CDR.

Proposed Solution

Update document to reflect CDR B schedule.

Impact Analysis:

Organizations Affected: BOO []

QA [] Rel. A [ ] Rel.B [ ]

Contracts |:| ESO |:| FOS |:| M&O |:|
Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|

Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Paul Palmer
Signature Date
Office Rel B Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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